

Government Procurement Policy Board - Technical Support Office
Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605

Project: GPPB-TSO and DBM MOA
 Location:

Cost: 8,200,000.00
 Fund Source/s: DBM-MOA (interfund transfer)

Implementing Agency/ies: Government Procurement Policy Board - Technical Support Office
 Development Partner/s:
 Contractor/ Supplier:
 Brief Description of Project: Conduct of various Consultation Trainings and Other Procurement Related Training-Workshops

Project Date			Project Status				Remarks
Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	
1 year	October 08, 2019	December 31, 2021	32.35%	March 31, 2021	2,653,016.79	N/A	<p>Second Batch of Online Knowledge and Skills Enhancement Training Workshop and Online Year-End Activities/Post-Consultation Activities for GPPB Recognized Trainers shall be charged against GAA</p> <p>Correction in 2020 Report: No realignment was made from MOOE to CO for the procurement of AV/Conference System and high-end laptops. Said transaction was applied in GAA.</p> <p>Three (3) units of high-end laptop for procurement in 2021</p>