

Commission on Audit

Consolidated Quarterly Report o Government Projects/Programs/Activities  
For the 3rd Quarter, CY 2022

Agency/Address	Project/Program/ Activity Name	Location	Total Cost	Date Started	Number of Extensions	Target Date of Completion	Percentage of Completion	Project Status		Remarks
								As of (Date)	Total Cost Incurred to Date	
Government Procurement Policy Board - Technical Support Office / Unit 2504, Raffles Corporate Center, F. Ortigas Jr. Road, Ortigas Center 1605	3. Government Procurement Policy Board-Technical Support Office Building Project	UP, Commonwealth Avenue, Quezon City	27,113,000.00							<p>The Memorandum of Agreement (MOA) between the DPWH and GPPB-TSO has been signed and the fund for the project has been downloaded to DPWH.</p> <p>At present DPWH is preparing for the conceptual design layout plan of the project for the approval by GPPB-TSO and UP being the owner of the site.</p>